
12/1/2016 20161230

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP929 Pay Period:  12/1/2016Contract: Estimate Number: 0010 to  12/30/2016Estimate Type: Progress Estimate Approved:No

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

02/25/2016

%

$96,722.04

552.0

339.0

339.0

61.41

%Percent Complete($):

%Percent Behind:

BEDFORD

8.40

Date Notice to Proceed: 01/27/2016

07/31/2017

$6,555,000.00

$6,555,000.00

$3,720,856.37 $196,960.51$3,523,895.86

$0.00

$0.00Test Report Payment Adjustments:

$3,720,856.37 $3,523,895.86 196,960.51

$3,624,134.33 $196,960.51$3,427,173.82

$96,722.04 $0.00

$0.00 $0.00

$0.00 $0.00

The construction of bridges on S.R. 130 over branch

53.01

20161230

Project(s): 02014-3212-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-130(20)100.00 000000196,960.5102014-3212-94 00The construction of bridges on S.R. 130 over branch (L.M. 4.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,256.37

0.000

0.700

$0.00

$37,979.46

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

02014-3212-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

02014-3212-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90240100

-1,521.59-1,521.590

-498.31-498.310

02014-3212-94 0300 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

02014-3212-94 0500 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0002014-3212-94 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90270100

-1,780.75-1,780.750

0.000.000

02014-3212-94 0300 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

02014-3212-94 0500 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

02014-3212-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,040.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

02014-3212-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,276.91

0.000

0.750

$0.00

$23,457.68

201-01 CLEARING AND GRUBBING

02014-3212-94 0500 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,133.21

0.000

0.350

$0.00

$3,196.62

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 02-SR130-8.30)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0500 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,133.21

0.000

0.000

$0.00

$0.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 02-SR130-9.83)

02014-3212-94 0300 0880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,750.76

0.000

1.000

$0.00

$50,750.76

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(STEEL I
BEAM, L = 24', STA.251+75)

02014-3212-94 0300 0890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,804.37

0.000

0.500

$0.00

$11,402.19

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(STEEL I
BEAM, L = 26', STA.287+85.5)

02014-3212-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,518.000 $14.17

46.600

4,533.480

$660.32

$64,239.41

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

02014-3212-94 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.26

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

02014-3212-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,118.000 $16.72

1,096.000

23,399.880

$18,325.12

$391,245.99

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

02014-3212-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $32.69

323.610

533.830

$10,578.81

$17,450.90

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.26

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

02014-3212-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $32.69

0.000

0.000

$0.00

$0.00

203-06 WATER

02014-3212-94 0500 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

408.000 $14.71

0.000

144.670

$0.00

$2,128.10

204-02.01 DRY EXCAVATION (BRIDGES)

02014-3212-94 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.07

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

02014-3212-94 0500 9020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.48

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

02014-3212-94 0500 0950 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $43.51

0.000

399.110

$0.00

$17,365.28

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

02014-3212-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.27

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.32

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

02014-3212-94 0500 0960 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $65.27

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

02014-3212-94 0500 9021 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.91

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

02014-3212-94 0500 9022 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $117.49

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

02014-3212-94 0500 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $28.80

0.000

72.000

$0.00

$2,073.60

204-05 ROCK DRILLING (BRIDGES)

02014-3212-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $36.01

0.000

11.990

$0.00

$431.76

204-08 FOUNDATION FILL MATERIAL

02014-3212-94 0500 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,853.33

0.000

1.000

$0.00

$14,853.33

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1 -
STA. 438+80.00)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0002014-3212-94 0500 0990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,493.01

0.000

1.000

$0.00

$33,493.01

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2 -
STA. 439+60.00)

02014-3212-94 0500 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,349.30

0.000

0.000

$0.00

$0.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUT. NO. 1 -
STA. 518+65.00)

02014-3212-94 0500 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,349.30

0.000

0.000

$0.00

$0.00

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUT. NO. 2 -
STA. 519+77.00)

02014-3212-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.19

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

02014-3212-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $19.53

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

02014-3212-94 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $40.65

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

02014-3212-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,700.000 $4.07

0.000

6,547.750

$0.00

$26,649.34

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0002014-3212-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $217.03

0.000

2.000

$0.00

$434.06

209-08.07 ROCK CHECK DAM PER

02014-3212-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $325.54

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

02014-3212-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $135.64

0.000

2.000

$0.00

$271.28

209-08.09 FILTER SOCK CHECK DAM

02014-3212-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $340.73

0.000

9.000

$0.00

$3,066.57

209-09.04 SEDIMENT FILTER BAG(15' X 10')

02014-3212-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $135.64

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

02014-3212-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,319.000 $44.24

1,760.160

4,308.460

$77,869.48

$190,606.27

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

02014-3212-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

972.000 $17.31

0.000

809.160

$0.00

$14,006.56

303-01.01 GRANULAR BACKFILL
(ROADWAY)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 86.4786.47 0.000.0002014-3212-94 0500 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $30.43

0.000

86.470

$0.00

$2,631.28

303-01.02 GRANULAR BACKFILL (BRIDGES)

02014-3212-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $23.34

0.000

528.390

$0.00

$12,332.62

303-10.01 MINERAL AGGREGATE (SIZE 57)

02014-3212-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

956.000 $127.32

0.000

166.650

$0.00

$21,217.88

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

02014-3212-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,326.000 $137.44

0.000

361.870

$0.00

$49,735.41

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

02014-3212-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

-735.25-735.250

0.000.000

02014-3212-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

174.00174.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

02014-3212-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $817.23

0.000

1.700

$0.00

$1,389.29

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

02014-3212-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $271.28

0.000

15.200

$0.00

$4,123.46

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

02014-3212-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $785.46

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

02014-3212-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

02014-3212-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

02014-3212-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $184.34

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

712.000 $184.34

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

02014-3212-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

02014-3212-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

02014-3212-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

02014-3212-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

02014-3212-94 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,181.16

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

02014-3212-94 0100 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $14.11

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 25.7125.71 0.000.0002014-3212-94 0100 0300 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $418.58

0.000

25.710

$0.00

$10,761.69

604-01.01 CLASS A CONCRETE (ROADWAY)

02014-3212-94 0100 0310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,042.000 $0.64

0.000

5,166.600

$0.00

$3,306.62

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

02014-3212-94 0300 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $951.57

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

02014-3212-94 0300 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $719.88

89.160

89.160

$64,184.63

$64,184.63

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

02014-3212-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $253.46

0.000

86.990

$0.00

$22,048.14

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

02014-3212-94 0500 1030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $324.88

0.000

17.390

$0.00

$5,649.66

604-01.32 CLASS A CONCRETE (LEVELING)

02014-3212-94 0300 0900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $827.45

0.000

122.000

$0.00

$100,948.90

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

02014-3212-94 0300 0910 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,581.000 $1.08

17,348.000

42,466.000

$18,735.84

$45,863.28

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

02014-3212-94 0500 1040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111,236.000 $1.37

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

02014-3212-94 0500 1050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $633.64

0.000

259.060

$0.00

$164,150.78

604-03.01 CLASS A CONCRETE (BRIDGES)

02014-3212-94 0500 1060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,688.000 $1.09

0.000

42,297.000

$0.00

$46,103.73

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

02014-3212-94 0500 1070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

408.000 $350.37

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

02014-3212-94 0500 1080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

397.000 $825.74

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

02014-3212-94 0500 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,855.000 $11.92

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

02014-3212-94 0500 1100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,711.000 $4.13

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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02014-3212-94 0500 1110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.260 $135.00

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO. 1)

02014-3212-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

02014-3212-94 0500 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $69.32

0.000

117.600

$0.00

$8,152.03

606-02.03 STEEL PILES (10 INCH)

02014-3212-94 0500 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $153.14

0.000

8.000

$0.00

$1,225.12

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

02014-3212-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $56.40

0.000

136.000

$0.00

$7,670.40

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

02014-3212-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $80.11

0.000

140.000

$0.00

$11,215.40

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

02014-3212-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

289.000 $24.73

0.000

221.000

$0.00

$5,465.33

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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02014-3212-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $50.47

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

02014-3212-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $24.73

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

02014-3212-94 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,327.92

0.000

8.070

$0.00

$10,716.31

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

02014-3212-94 0100 0380 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

561.000 $0.78

0.000

561.000

$0.00

$437.58

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

02014-3212-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,260.49

0.000

2.000

$0.00

$6,520.98

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

02014-3212-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,101.33

0.000

1.000

$0.00

$6,101.33

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

02014-3212-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,105.51

0.000

1.000

$0.00

$5,105.51

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH
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0.00 402.00402.00 0.000.0002014-3212-94 0500 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $144.51

0.000

402.000

$0.00

$58,093.02

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11400500

-43,569.76402.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11400500

75,732.270.000

0.000.000

02014-3212-94 0500 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $163.06

0.000

0.000

$0.00

$0.00

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11500500

64,559.530.000

0.000.000

02014-3212-94 0500 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

418.000 $4.58

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

02014-3212-94 0500 1170 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.19

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

02014-3212-94 0500 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

792.000 $153.60

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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80.00 80.0080.00 0.000.0002014-3212-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $18.80

0.000

80.000

$0.00

$1,504.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

02014-3212-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $86.04

0.000

0.000

$0.00

$0.00

621-03.08 54" TEMPORARY DRAINAGE PIPE

02014-3212-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $73.79

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

02014-3212-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $74.87

0.000

75.000

$0.00

$5,615.25

705-01.04 METAL BEAM GUARD FENCE

02014-3212-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $92.24

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

02014-3212-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,088.000 $16.82

0.000

362.500

$0.00

$6,097.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

02014-3212-94 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.23

0.000

62.500

$0.00

$1,576.88

705-02.50 SHOP CURVED GUARDRAIL
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0.00 1.001.00 0.000.0002014-3212-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,007.49

0.000

1.000

$0.00

$2,007.49

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

02014-3212-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $645.65

0.000

1.000

$0.00

$645.65

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

02014-3212-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,170.25

0.000

5.000

$0.00

$10,851.25

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

02014-3212-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $11.94

0.000

160.000

$0.00

$1,910.40

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

02014-3212-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $4,340.51

0.000

10.000

$0.00

$43,405.10

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

02014-3212-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $2.17

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

02014-3212-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $162.77

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)
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02014-3212-94 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $68.25

0.000

0.000

$0.00

$0.00

709-01.02 RUBBLE STONE RIP-RAP

02014-3212-94 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $22.74

0.000

44.080

$0.00

$1,002.38

709-05.05 MACHINED RIP-RAP (CLASS A-3)

02014-3212-94 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $22.74

24.720

852.270

$562.13

$19,380.62

709-05.06 MACHINED RIP-RAP (CLASS A-1)

02014-3212-94 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,789.000 $22.74

0.000

905.430

$0.00

$20,589.48

709-05.08 MACHINED RIP-RAP (CLASS B)

02014-3212-94 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,391.000 $22.74

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

02014-3212-94 0500 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $37.10

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

02014-3212-94 0500 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $13.05

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN
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3.60 0.710.71 0.060.0002014-3212-94 0100 0590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,775.42

0.059

0.708

$2,700.75

$32,409.00

712-01 TRAFFIC CONTROL

02014-3212-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $17.20

0.000

2,060.000

$0.00

$35,432.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

02014-3212-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $27.13

0.000

134.000

$0.00

$3,635.42

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

02014-3212-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $27.13

0.000

12.000

$0.00

$325.56

712-05.01 WARNING LIGHTS (TYPE A)

02014-3212-94 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,067.000 $7.05

0.000

1,434.250

$0.00

$10,111.46

712-06 SIGNS (CONSTRUCTION)

02014-3212-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $21.70

0.000

96.000

$0.00

$2,083.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

02014-3212-94 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,840.000 $1.97

0.000

8,471.000

$0.00

$16,687.87

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

02014-3212-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $30.93

0.000

96.250

$0.00

$2,977.01

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0002014-3212-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,223.58

0.000

2.000

$0.00

$18,447.16

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

02014-3212-94 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $227.88

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(STOP
AHEAD)

02014-3212-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $206.17

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(STOP)

02014-3212-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $56.70

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

02014-3212-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.48

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

02014-3212-94 0100 0720 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $705.33

0.000

0.869

$0.00

$612.93

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

02014-3212-94 0100 0730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $949.49

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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02014-3212-94 0100 0740 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,724.05

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

02014-3212-94 0100 0750 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,201.13

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

02014-3212-94 0100 0760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $325,752.86

0.000

1.000

$0.00

$325,752.86

717-01 MOBILIZATION

02014-3212-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $27,128.19

0.000

3.000

$0.00

$81,384.57

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

02014-3212-94 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $3.80

0.000

435.550

$0.00

$1,655.09

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

02014-3212-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $3.80

0.000

2,300.000

$0.00

$8,740.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/
(DESCRIPTION)

02014-3212-94 0900 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $713.89

0.000

6.000

$0.00

$4,283.34

790-02.04 POLE 35FT CLASS 5 WOOD
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2.00 4.004.00 0.000.0002014-3212-94 0900 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,054.02

0.000

4.000

$0.00

$4,216.08

790-03.03 POLE 40FT CLASS 4 WOOD

02014-3212-94 0900 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,181.11

0.000

10.000

$0.00

$11,811.10

790-04.04 POLE 45FT CLASS 4 WOOD

02014-3212-94 0900 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,831.40

0.000

10.000

$0.00

$18,314.00

790-05.02 POLE 50FT CLASS 2 WOOD

02014-3212-94 0900 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,027.97

0.000

3.000

$0.00

$6,083.91

790-06.02 POLE 55FT CLASS 2 WOOD

02014-3212-94 0900 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $193.45

0.000

1.000

$0.00

$193.45

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

02014-3212-94 0900 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213.14

0.000

1.000

$0.00

$213.14

790-22.02 1PH DBL PRIMARY SUPPORT
25KV

02014-3212-94 0900 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $207.85

0.000

1.000

$0.00

$207.85

790-22.13 1PH DEAD END 25KV

Page 23RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0002014-3212-94 0900 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $288.30

0.000

1.000

$0.00

$288.30

790-22.14 1PH DEAD END TAP 25KV

02014-3212-94 0900 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $313.38

0.000

5.000

$0.00

$1,566.90

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

02014-3212-94 0900 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $531.17

0.000

4.000

$0.00

$2,124.68

790-22.17 1PH DDE FEED THROUGH 25KV

02014-3212-94 0900 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $804.84

0.000

9.000

$0.00

$7,243.56

790-26.01 3PH CROSSARM 25KV

02014-3212-94 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $746.76

0.000

1.000

$0.00

$746.76

790-26.03 3PH CROSSARM SGL LRG COND
25KV

02014-3212-94 0900 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $977.90

0.000

1.000

$0.00

$977.90

790-26.10 3PH VERTICAL TANGENT 25KV

02014-3212-94 0900 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $896.76

0.000

4.000

$0.00

$3,587.04

790-26.12 3PH CROSSARM DBL SM ANGLE
25KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0002014-3212-94 0900 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,398.81

0.000

2.000

$0.00

$2,797.62

790-26.15 3PH XARM DBL 10FT LRG COND
SM ANGLE 25KV

02014-3212-94 0900 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,255.51

0.000

1.000

$0.00

$1,255.51

790-26.21 3PH VERTICAL DDE ANGLE 25KV

02014-3212-94 0900 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,356.95

0.000

1.000

$0.00

$1,356.95

790-26.26 3PH CROSSARM DEAD END 25KV

02014-3212-94 0900 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,211.57

0.000

2.000

$0.00

$2,423.14

790-26.27 3PH CROSSARM DBL DDE 25KV

02014-3212-94 0900 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,706.78

0.000

2.000

$0.00

$3,413.56

790-26.29 3PH DDE UNBALANCED LOAD
25KV

02014-3212-94 0900 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,826.44

0.000

2.000

$0.00

$11,652.88

790-26.30 3PH CROSSARM DBL-DDE-INV
ARM 25KV

02014-3212-94 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $90.76

0.000

2.000

$0.00

$181.52

790-30.03 SECONDARY ASSEMBLIES
DEADEND

02014-3212-94 0900 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $208.13

0.000

39.000

$0.00

$8,117.07

790-32.01 DOWN GUY - THROUGH BOLT
TYPE
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6.00 8.008.00 0.000.0002014-3212-94 0900 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $305.18

0.000

8.000

$0.00

$2,441.44

790-32.07 OH GUY - THROUGH BOLT TYPE

02014-3212-94 0900 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $501.11

0.000

10.000

$0.00

$5,011.10

790-33.02 EXPANDING TYPE ANCHOR
10,000LB-12,000LB

02014-3212-94 0900 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $572.42

0.000

15.000

$0.00

$8,586.30

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

02014-3212-94 0900 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.94

0.000

8.000

$0.00

$4,007.52

790-33.14 3/4IN TWIN EYE

02014-3212-94 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $524.29

0.000

1.000

$0.00

$524.29

790-33.15 1IN TRIPLE EYE

02014-3212-94 0900 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,266.000 $1.52

0.000

12,452.000

$0.00

$18,927.04

790-40.01 OH COND 4 7/1 ACSR SWANATE

02014-3212-94 0900 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,340.000 $1.79

0.000

2,340.000

$0.00

$4,188.60

790-40.03 OH COND 1/0 6/1 ACSR RAVEN
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Line

Item # Item Code Units
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0.00 781.00781.00 0.000.0002014-3212-94 0900 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

781.000 $3.91

0.000

781.000

$0.00

$3,053.71

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

02014-3212-94 0900 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,343.000 $4.45

0.000

2,343.000

$0.00

$10,426.35

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

02014-3212-94 0900 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $1.52

0.000

780.000

$0.00

$1,185.60

790-40.73 OH PRI COND _____ _____ ____
________/(2 6/1 ACSR SPARROW)

02014-3212-94 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,266.23

0.000

3.000

$0.00

$9,798.69

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

02014-3212-94 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,246.32

0.000

6.000

$0.00

$7,477.92

790-59.02 HOOK STICK SWITCH VERTICAL -
SINGLE 25KV

02014-3212-94 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $529.63

0.000

5.000

$0.00

$2,648.15

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

02014-3212-94 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $288.85

0.000

6.000

$0.00

$1,733.10

790-65.05 LIGHTNING ARRESTER ARM MTD
18 KV
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4.00 9.009.00 0.000.0002014-3212-94 0900 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $243.54

0.000

9.000

$0.00

$2,191.86

790-68.10 MISCELLANEOUS ASSEMBLIES

02014-3212-94 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $262.21

0.000

1.000

$0.00

$262.21

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

02014-3212-94 0900 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $197.17

0.000

20.000

$0.00

$3,943.40

790-69.08 GROUND-GROUND ROD

02014-3212-94 0900 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $200.28

0.000

6.000

$0.00

$1,201.68

790-69.12 GROUND ASSEMBLY GROUND
PLATE TYPE

02014-3212-94 0900 1620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,325.000 $1.36

0.000

18,325.000

$0.00

$24,922.00

790-98.01 REMOVE WIRE

02014-3212-94 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $189.90

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

02014-3212-94 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $157.34

0.000

84.000

$0.00

$13,216.56

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS
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0.00 1.001.00 0.000.0002014-3212-94 0900 1650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,638.95

0.000

1.000

$0.00

$33,638.95

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

02014-3212-94 0901 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,575.000 $256.09

0.000

1,180.000

$0.00

$302,186.20

791-01.05 6IN STEEL GAS MAIN

02014-3212-94 0901 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $476.37

0.000

431.000

$0.00

$205,315.47

791-01.27 6IN PWRCRETE STL GAS MN-
HDD ROCK

02014-3212-94 0901 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $142.15

0.000

0.000

$0.00

$0.00

791-03.05 6IN HDPE GAS MAIN

02014-3212-94 0901 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $476.37

0.000

0.000

$0.00

$0.00

791-05.15 BORE/JACK 2IN - STEEL CASING
PIPE - ROCK

02014-3212-94 0901 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $26,043.06

0.000

0.000

$0.00

$0.00

791-06.04 CONNECT TO 6IN EX. PE MAIN

02014-3212-94 0901 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $28,213.31

0.000

6.000

$0.00

$169,279.86

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE
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1.00 6.006.00 0.000.0002014-3212-94 0901 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,255.38

0.000

6.000

$0.00

$19,532.28

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

02014-3212-94 0901 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $765.01

0.000

3.000

$0.00

$2,295.03

791-09.03 17LB MAGNESIUM ANODES

02014-3212-94 0901 1730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $108.51

0.000

0.000

$0.00

$0.00

791-09.05 RESTORE ASPHALT

02014-3212-94 0901 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,712.82

0.000

6.000

$0.00

$16,276.92

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

02014-3212-94 0901 1750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $325.54

0.000

0.000

$0.00

$0.00

791-11.01 CLASS A CONCRETE

02014-3212-94 0902 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $30.49

126.000

180.000

$3,841.74

$5,488.20

795-01.06 8IN DIP SLIP JOINT WATER LINE

02014-3212-94 0902 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $19.02

0.000

3,014.000

$0.00

$57,326.28

795-03.05 6IN PVC WATER LINE
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220.00 500.00500.00 0.000.0002014-3212-94 0902 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $213.20

0.000

500.000

$0.00

$106,600.00

795-05.18 HDD 8IN HDPE CASING
PIPE-ROCK

02014-3212-94 0902 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $293.96

0.000

150.000

$0.00

$44,094.00

795-05.19 HDD 10IN HDPE CASING
PIPE-ROCK

02014-3212-94 0902 1800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $357.88

0.000

230.000

$0.00

$82,312.40

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

02014-3212-94 0902 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $516.73

0.000

100.000

$0.00

$51,673.00

795-05.79 BORE/JACK 16IN STEEL CASING
PIPE-ROCK.

02014-3212-94 0902 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,026.41

0.000

8.000

$0.00

$16,211.28

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

02014-3212-94 0902 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $840.02

0.000

3.000

$0.00

$2,520.06

795-08.03 4IN GATE VALVE ASSEMBLY

02014-3212-94 0902 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,017.85

0.000

13.000

$0.00

$13,232.05

795-08.04 6IN GATE VALVE ASSEMBLY
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0.00 1.001.00 0.000.0002014-3212-94 0902 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,669.88

0.000

1.000

$0.00

$1,669.88

795-08.05 8IN GATE VALVE ASSEMBLY

02014-3212-94 0902 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $662.20

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

02014-3212-94 0902 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.35

0.000

130.000

$0.00

$695.50

795-09.14 3/4IN HDPE SERVICE PIPE

02014-3212-94 0902 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $5.95

0.000

0.000

$0.00

$0.00

795-09.15 1IN HDPE SERVICE PIPE

02014-3212-94 0902 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.54

0.000

100.000

$0.00

$654.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

02014-3212-94 0902 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,405.78

0.000

3.000

$0.00

$4,217.34

795-11.01 BLOW-OFF ASSEMBLY

02014-3212-94 0902 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,361.86

0.000

1.000

$0.00

$3,361.86

795-11.02 FIRE HYDRANT ASSEMBLY
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4087.00 1,644.001,644.00 0.000.0002014-3212-94 0902 1920 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $7.34

0.000

1,644.000

$0.00

$12,066.96

795-13.01 DI FITTINGS

02014-3212-94 0902 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $60.29

0.000

125.000

$0.00

$7,536.25

795-14.05 CONCRETE ENCASEMENT

02014-3212-94 0902 1940 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $80.00

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

02014-3212-94 0100 0800 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $108.51

0.000

14.230

$0.00

$1,544.10

801-01 SEEDING (WITH MULCH)

02014-3212-94 0100 0810 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $21.70

0.000

32.270

$0.00

$700.26

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

02014-3212-94 0100 0820 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $27.13

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

02014-3212-94 0100 0830 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $10.85

0.000

54.000

$0.00

$585.90

801-03 WATER (SEEDING & SODDING)

Page 33RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

159.72 39.9339.93 0.000.0002014-3212-94 0100 9023 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.11

0.000

39.930

$0.00

$2,599.68

801-06 MULCH

02014-3212-94 0100 0840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,808.000 $2.98

0.000

3,519.450

$0.00

$10,487.96

803-01 SODDING (NEW SOD)

02014-3212-94 0100 0850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,303.000 $3.26

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

02014-3212-94 0100 0860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $3.80

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

02014-3212-94 0100 0870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.17

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

V47 - TSMR *END OF REPORT*
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